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EXECUTIVE SUMMARY 

In 1987, the Government of Malawi through the Department of Physical Planning prepared 

the National Physical Development Plan (NPDP).  The main purpose of the plan was to 

provide for a spatial framework for the coordination of development projects and 

programmes in the country.  The plan is now more than 15 years old and in need of revision.  

Since 1987, the country has experienced a lot of socio-economic and physical changes.  Other 

sectors have developed new policies to keep pace with the changing environment.  In 2002, 

government adopted a National Land Policy (NLP) that highlighted the need to re-look at the 

way we plan and use our land properly in order to address the main goal of poverty 

alleviation. 

The Land Use Planning and Development Control Project is an attempt by Government to 

address issues of land use and development as outlined in the NLP.  The main aim of the 

project is to provide a guide for rural and urban land use and development decisions at all 

levels.  The project will provide an enabling environment and support to ensure sustainable 

land use and development that contributes towards social and economic growth.  It will do 

this by providing a policy and institutional framework for land use planning and development 

control, provide standards and guidelines for development and provide capacity for 

participatory and decentralised institutions for effective land use planning and development 

control and enforcement country wide. 

The project has three main outputs: 

National Land Use Planning and Development Policy, 

National Development Control Code, and 

Capacity Building for Land Use Planning and Development Control. 

The project will take about three years to complete and a Project Implementation Unit (PIU) 

composed of land use experts and support staff will be established to manage the project 

activities on day-to-day basis while the Commissioner for Physical Planning will provide the 

overall technical coordination.  The Ministry of Lands, Housing and Surveys through the 

Director of Planning will be responsible for the coordination of the project and put it in the 

context of the whole National Land Reform Programme.  He has ensured that it is within the 

Public Sector Investment Programme.   

Land use and development issues are cross cutting and cooperation of other implementing 

agencies will be very critical to the success of the project.  A national steering committee 

will be established composed of key agencies of Government and stakeholders.  Further 

project details will be provided during project preparation phase, which will be coordinated 

by the Planning Department of the Ministry of Lands, Housing and Surveys. 

The project is expected to cost not less than US$6,000,000 to cater for project personnel, 

consultants, subcontracts, training, equipment and other running costs.  Funding for the 

project is expected to be from both the Malawi Government and largely from international 

cooperating partners.  Further project details will be prepared by project experts and 

contained in a project document as part of the project technical assistance. 



BACKGROUND  

HISTORY 

In 1987, Physical Planning Department (PPD), with the assistance from United Nations 

Centre for Human Settlements (UNCHS-Habitat), prepared a National Physical 

Development Plan (NPDP).  The purpose of the plan was to provide a policy framework that 

integrates all aspects of physical planning into national development planning and 

programmes in order to promote co-ordinated and balanced distribution of social and 

economic development in all parts of the country. Although the NPDP had very good 

intentions and proposals, it lacked a clear legal, institutional framework and implementation 

arrangement.  It relied on the good will and cooperation of implementing agencies.  Although 

most of the recommendations and proposals of the plan are valid, the basis for the plan is out 

of touch with the present situation and needs to be revised, hence the preparation of this 

project proposal. 

The NPDP programme provided for the review of the Town and Country Planning Act in 

1988 and the preparation of Town and Country Planning Standards and Guidelines in 1987.  

In 2002 the Government adopted the National Land Policy in order to address land related 

issues including land use and development problems.  The Land Reform Programme 

Implementation Strategy (2004) identified sustainable land use as one of the five key result 

areas.  A special Law Commission on the review of land related laws is in the process of 

reviewing the Town and Country Planning Act (1988) to come up with a new law. 

LAND USE PLANNING AND DEVELOPMENT ISSUES 

Development Control and Enforcement 

Government has noted that policy direction on controlling illegal developments is not 

effective.  This has been evidenced by illegal and uncontrolled developments taking place in 

urban and rural centres including along the lakeshore.  It is also noted that the institutional 

machinery that are in place for purposes of development control and enforcement services 

are insufficient, lack adequate funding, and are limited in capacity.  In 1994 the Department 

of Physical Planning handed over some of its development control functions to city 

assemblies in an attempt to improve efficiency in service delivery but this has not been the 

case exactly.  Apart from the lack of capacity at assembly level, the department has not been 

able to provide effective and up-to-date operational guidelines and monitor compliance to 

rules and procedures. 

Planning Standards and Development Guidelines 

The existing Town and Country Planning Guidelines and Standards (1987) only apply to 

statutory planning areas.  The guidelines are found to be unduly restrictive especially for the 

poor, outdated and inadequate to cater for the present socio-economic environment and to 

facilitate the process of poverty reduction and economic growth.  The United Nations 

Enabling Settlement Strategy calls for as much freedom of choice as possible in the siting of 

buildings on plots, selection of building types, materials and construction within those limits 

required for public health and safety.  



A Modest and liberal approach to development control combined with lack of comprehensive 

physical planning guidelines and standards has resulted in disorderly and uncoordinated 

physical development in most parts of the country both in urban and rural centres.  Such 

haphazard and low quality structures are costly to the national economy as the best land is 

used for wrong purposes.  In some respects such development is undesirable, un-aesthetic, 

pose a public health hazard and causes environmental degradation.  Unplanned development 

is also characterised by conflicts in the use of land particularly when incompatible land uses 

or activities exist next to each other.  Unplanned physical development results therefore in 

unnecessary intensive competition and demand for land thereby creating artificial land 

shortages and markets.  Realistic and low-cost standards and regulations that respect 

environmental protection and take into account low incomes of the majority of Malawians, 

are likely to be followed and make development control and enforcement possible at all 

levels. 

JUSTIFICATION 

The overall aim of having physical planning services at the national, district and local levels 

is to achieve orderly, coordinated, efficient and environmentally sound social and economic 

development and securing sustainable use of land.  This project proposal is in response to the 

National Land Policy (NLP) 2002 recommendations on Land Use Planning and 

Development. (Section 6) 

The NLP was prepared in the context of poverty alleviation, which is the main goal of the 

government and in line with other polices such as Decentralisation and the Environment.  The 

NLP specifically asks government to put in place mechanisms for Rural Land Use Planning, 

Monitoring and Enforcement.  The NLP therefore proposes the development of a 

comprehensive National Land Use and Physical Development Management policy, which 

shall be employed as a guide for rural and urban land use and development decisions. (NLP. 

2002, p31). 

Specifically the proposed project intends to address the following NLP objectives; 

To ensure effective utilization of land in urban and rural areas by extending land use planning 

and strategies to the whole country, 

To facilitate efficient use of land under market conditions, 

To ensure optimum benefits from land development. 

To ensure environmentally sustainable land use practices and good land stewardship. 

The NLP further recommends that planning laws be applicable on all types of land across the 

country, which implies that even development on customary land in rural areas shall be under 

development controls applicable in that area.  The implementation of this project will 

therefore ensure that the rest of the NLP recommendations will be able to be implemented 

since a comprehensive land use policy and development control guidelines and standards will 

be available to guide development both at national and local levels. 

It is the aim of the Ministry of Lands, Housing and Surveys to make sure that the project 

addresses the main government goal of poverty reduction through the Malawi Economic 

Growth Strategy (MEGS).  It is hoped that the land use policy will provide a conducive 

environment that will stimulate private sector investment and trade by creating an enabling 

environment for infrastructure and service provision in both urban and rural areas which are 



key foundations for development and economic growth.  Urban centres are engines of 

development and they need to be properly planned and managed if they are to attract investors 

and developers.  

GOALS AND OBJECTIVES 

PROJECT GOAL 

The development objective of the project is to secure social and economic development 

through optimum and ecologically balanced use of land and land based resources.   

The project is part of the land reform programme where it will provide policy guidance and 

strategies on how land should be utilised and managed in a sustainable manner in order to 

contribute towards poverty reduction and economic growth through the  

provision of comprehensive land use planning policies and strategies at all levels, 

timely and participatory preparation of land use plans through out the country, 

proper implementation of physical development plans,  

provision of clear and affordable development guidelines and standards and  

the development of an effective legal and institutional framework for physical planning 

services. 

SPECIFIC OBJECTIVES 

To provide a spatial and policy framework for land use planning and development for 

ensuring the coordination and implementation of development programs and projects 

in the country; 

To provide regulations, guidelines and standards for the development of services and 

facilities to desirable and affordable standards that accommodate the needs of the less 

privileged;  

To build and maintain capacity for a participatory, transparent and decentralised 

institutional framework for land use planning and development control; 

PROJECT DESCRIPTION 

PROJECT COMPONENTS: 

Revision of the National Physical Development Plan (NPDP) 1987 and development of a 

comprehensive National Land Use Planning and Development Control Policy 

(NLUPDCP). 

Revision of the Town and Country Planning Guidelines and Standards (1987) and 

development of a National Development Control (NDC) Code. 

Capacity development for physical planning department, other stakeholders including 

district assemblies, and general public for land use planning and development control. 

Project Management, Monitoring and Evaluation for the provision of support for project 

implementation, technical assistance, and studies as and when necessary.   



LOGICAL FRAMEWORK 

Project details are contained in the Logical Framework below, which outlines the objectively 

verifiable indicators, means of verification and key assumptions.  The narrative summary 

contains the project goal, objective, purpose, specific objectives and outputs or results and 

main activities of the project. 

The information provided is in draft form and in some cases not fully developed.  This 

document is providing the skeleton for the project for purposes of sourcing further technical 

and financial support from cooperating partners and a wide range of stakeholders. 



Table 1: Land Use Planning and Development Control Project Logical Framework 

NARRATIVE  

SUMMARY 

OBJECTIVELY  

VERIFIABLE INDICATORS 

MEANS OF  

VERIFICATION 
KEY ASSUMPTIONS 

Goal:    

To Secure social and economic 

development through optimum and 

ecologically balanced use of land 

and land based resources. 

   Acceptance of land use 

reforms 

Objective    

To create an enabling environment 

and support mechanism for land use 

planning and sustainable 

development that contributes 

towards poverty reduction and 

economic growth. 

 Improved policy, regulatory, institutional 

and technical framework in place 

 Revised planning laws  Success of 

decentralisation process 

 Land degradation reduced  Institutional structures at all 

levels 

 Implementation of 

MPRS 

 Improved levels of land utilisation  Participatory poverty 

assessments 

 Political will 

 Poverty levels reduced  Media reports  Stakeholder participation 

and commitment 

Purpose:    

To provide a guide and capacity for 

rural and urban land use and 

development decisions  

 Improved optimum use of land  Land utilization studies  Macro economic stability 

 Improved equitable distribution of 

development nationwide 

 Land registries records 

 Record audits 

 M & E reports 

Specific Objectives:    

1. To provide a policy and spatial 

framework for the coordination and 

implementation of development 

programs and projects in the 

country; 

 Comprehensive National Land Use Planning 

and Development (NLUPDM) Policy prepared. 
 Policy document  Land use planning 

control extended to all 

land types 

2. To provide standards and guidelines 

for the development of services and 

facilities to desirable feasible levels 

that accommodate the needs of the 

less privileged;  

 National Development Control (NDC) Code 

developed 
 NDC Code document  Effective mechanisms 

for development control 

 Guidelines for urban and rural planning 

developed 
 Development Guidelines 

 Planning Manuals 

 Realistic and effective 

incentives and penalties 

for development  National development standards prepared 

3. To create and maintain capacity for 

a participatory and decentralised 

institutional framework that 

facilitates an efficient and effective 

 Capacity and knowledge for providing physical 

planning services at all levels available 
 Institutional structures & 

systems 

Capacity developed at all 

levels 

 Skilled staff at all levels available  Number of staff recruited Modern and innovative 

planning  methods  District planning offices established and 

functional 

 Equipment purchased 



NARRATIVE  

SUMMARY 

OBJECTIVELY  

VERIFIABLE INDICATORS 

MEANS OF  

VERIFICATION 
KEY ASSUMPTIONS 

land use planning and development 

control system; 
 Planning committees and staff trained  Awareness materials 

 Awareness programme carried out  Number of workshops 

 Number of people trained 

Outputs/Results:    
1. Spatial policy framework for the 

coordination and implementation of 

development programs and projects in 

the country provided 

1.1 Orderly and coordinated development  Approved plans Consistency with other 

national policies 

1.2 Equitable distribution of development  Development reports Stakeholder commitment to 

implement plans 1.3 Rational use of land  Land use records and maps 

1.4 Agricultural land preserved  Land use maps 

1.5 Implementation of sectoral programmes 

coordinated 
 Development reports 

1.6 Hierarchy of human settlements 

established 
 List of service centres 

1.8 Inter settlement functional linkages 

strengthened 
 Data on movement of goods 

and services between centres 

1.9 Land values enhanced  Land rents and valuation rolls 

1.10 Level of investment on land enhanced  No. of new developments 
2. Guidelines and standards for the 

development of services and facilities to 

desirable feasible standards available 

2.1 Guidelines for provision of services and 

infrastructure provided 
 NDC Code document Consideration of flexible 

planning methods 

2.2 Orderly and high quality physical 

development created and maintained 
 Number of high standard 

structures 

Legal framework for 

building standards and 

regulations 2.3 Environmental negative effects of 

development minimised 
 Environmental audit reports 

2.4 Development conflicts avoided  No. of complaints and appeals 
3. Capacity and awareness for land use 

planning and development control 

available at all levels developed and 

maintained 

3.1 Uncontrolled developments minimised  No. of illegal development  Adequate staff at all 

levels maintained 

3.2 Efficient management of urban and rural 

growth promoted 
 Incidences of encroachments  Creation and filling of 

new positions at district 

level 

3.3 Cost of providing services and 

infrastructure minimised 
 No. of functional planning 

offices 

 Close linkages with 

training institutions 

3.4 Prosperous urban and rural economy 

promoted 
 Estate management records  Effective, transparent 

and accountable 

structures for planning 

and development control. 

3.5 District Planning offices established  Income levels 

3.6 Planning committees established and 

trained 
 No. of staff recruited 

 No. of committees established 

 No. of meetings conducted 



NARRATIVE  

SUMMARY 

OBJECTIVELY  

VERIFIABLE INDICATORS 

MEANS OF  

VERIFICATION 
KEY ASSUMPTIONS 

 No. members trained 

  

Activities:    

1.1 Carry out background studies   Studies and surveys carried out  Background reports   Availability of up to date 

information 1.2 Carry out  field  surveys;    Land use map 

1.3 Analyse existing land use conditions 

and trends 
 Land use conditions analysed  Analysis report and charts  Cooperation from 

stakeholders 

1.4 Consult stakeholders on findings from 

analysis 
 Consultations done  Report  Land use planning to cover all 

land. 

1.5 Prepare background NPDP review 

report 
 Review report prepared  Report 

1.6 Prepare Draft NLUPDM Policy  Draft policy prepared  Draft Policy 

1.7 Hold national seminars on draft   National workshop held  Workshop report 

1.8 Submit LUPD Policy to Government 

for approval and adoption 
 Final policy submitted for approval  Final document 

1.9 Prepare implementation and 

monitoring strategy for LUPD Policy 
 Implantation strategy pre prepared  Strategy document 

2.1 Review  existing development 

planning and approval practices, 

procedures, processes and 

requirements by all stakeholders in 

urban and rural areas 

 Processes and procedural reviewed  Review report  Consistency of standards the 

whole country 

2.2 Prepare of status report on existing 

standards and guidelines for 

development  

 Status report prepared  Status report  District to prepare bye laws 

2.3 Review existing institutional and legal 

framework governing development 

projects approval processes guidelines 

and standards for all relevant 

development authorities and sectors. 

 Review report prepared  Review report  Capacity at district and lower 

levels  New physical planning act enacted .  National physical planning control 

 Development control regulation in place  Physical Planners Registration 

Board 

2.4 Prepare development planning 

guidelines and standards for various 

land uses 

 Rural planning guide prepared  Guide book   

 NDC code developed  Code book 

2.5 Categorise and classify types and 

thresholds of development that 

require approvals for village, area, 

district or national level authorities 

 Schedule of  developments  List of types and classes of 

developments 

  

 Classes  prepared for Development Control 

 Guide prepared 

3.1 Create physical planning institutional 

structures at all levels 
 National Physical Council Established  Minutes of council meetings  Stakeholder commitment 

 Physical Planners Registration Board 

registration 
 Register of planners  Legal provisions enacted 

 District Physical Planning Offices established 

and maintained 
 Number of offices  Decentralization process on 

course 



NARRATIVE  

SUMMARY 

OBJECTIVELY  

VERIFIABLE INDICATORS 

MEANS OF  

VERIFICATION 
KEY ASSUMPTIONS 

3.2 Fill vacant posts with qualified staff  Officers recruited  Number of officers  Staff retention Levels 

maintained 

3.3 Train staff in physical planning at 

various levels and grades 
 Certificate, Diploma and Degree graduates 

trained 
 No. of  officers trained  Local academic institutions 

play their role 

3.4 Acquire and maintain modern 

equipment for planning services at all 

levels 

 Computers procured  No. of equipment  ICT policy adopted and 

maintained 

 Vehicles procured and maintained  Number of vehicles   

3.5 Establish and maintain LIS 

system 

 Land information readily available  Data and maps  Capacity for LIS System  

 Monitoring reports  System is compatible 

3..5 Prepare sensitisation materials  Materials prepared  Number of Brochures, 

Newsletters Radio messages and 

programmes 

  

 No. of newspaper articles,   

3..6 Organise sensitisation workshops  Workshops organised  Workshop reports   

 Number of workshops   

 Number of stakeholders 

attended work 

  

 



POLICY AND STRATEGIC CONTEXT 

In 2002, the Malawi Government adopted a National Land Policy (NLP) as an important 

move towards land reform in Malawi.  The goal of the NLP is to ensure security and equitable 

access to land and facilitate the attainment of social harmony and broad based social and 

economic development through optimum and ecologically balanced use of land and land 

based resources.  The second part of the goal is the focus of this project proposal.  

In 2003, the government prepared the Malawi Land Reform Programme Implementation 

Strategy.  The purpose of the strategy was to translate the ideas and recommendations of the 

NLP into programmes and specific activities.  The Land Reform Programme result area 

number 3.2.4 specifically calls for Sustainable Land Use.  The aim of the result area is to 

enhance land values and rents and reduce unauthorised developments and environmental 

degradation.  The strategy calls for readily available, up to date land information that would 

assist in proper management of land that in turn will increase land based investments and 

reduce encroachments in protected areas.  The strategy therefore calls for the development 

of standards and guidelines for land use planning processes, which this project intends to 

address. 

TIME FRAME 

The project is expected to take about three years or so to complete as provided in the work 

plan. (Annex 1) 

BUDGET SUMMARY 
The project is expected to cost not less than US$6,000,000 as broken down by component 

in Table 2 below. 

Table 2: Project Cost by Component 

PROJECT COMPONENT 
ESTIMATED COST (US$) 

Local Foreign Total 

1   National Land Use Planning and Development Control 

(NLUPDC) Policy 

189 1,697 1,886 

2.      National Development Control (NDC) Code 185 1,661 1,846 

3.      Capacity development for land use planning and 

development control and enforcement. 

287 2,579 2,866 

4.     Project Management, Monitoring and Evaluation. 100 900 1,000 

Total Preliminary Estimated Project Cost 760 6,838 7,598 

PROJECT IMPLEMENTATION 

INSTITUTIONAL AND LEGAL FRAMEWORK 

Physical Planning Department is responsible for physical planning and the enforcement of 

development controls and standards in Malawi.  Over the past ten years or so the Department 

has had problems to fulfil its mandate in this respect for a number of reasons.  Some of the 



main reasons include lack of resources especially financial, human and equipment and out of 

date physical planning laws, regulations, standards and guidelines.   

The Town and Country Planning Act, 1988 (Cap 23:01) provides an enabling law for land 

use planning and development control in Malawi.  It has very good provisions to facilitate 

good planning.  The problem has been enforcement of the law as a result of inadequate 

capacity to administer the law, inconsistencies, conflicts and overlaps with other related laws.  

The process to review the Act is already underway through the Special Law Commission on 

the Review of Land Related Laws. 

The Commissioner for Physical Planning as project coordinator will provide the overall 

technical guidance for the preparation and implementation of the project.  The Director of 

Planning in the Ministry will coordinate the project preparation and monitor its 

implementation within the Land Reform Programme framework.  A project implementation 

unit (PIU) headed by the Project Manager will be established to undertake the day-to-day 

implementation of the project.  The PIU will be composed of both hired and Department 

staff.  It will support activities carried out by the three other components of the project and 

crosscutting issues complementary to institutional development and good land stewardship 

at the community level.  The main tasks of Project Management will be: 

Project administration, coordination, monitoring and supervision of project staff; 

Ensure efficient utilization of project resources; 

Monitoring and evaluation, including environmental and social impact assessment; 

Carrying out audits; 

Developing accounts and financial management systems; 

Procuring goods and services; 

Mainstreaming cross-cutting issues such as gender, environment and HIV/AIDS; 

Liaison with other implementing agencies and stakeholders. 

The Government of Malawi in conjunction with a cooperating partner will fund the project.  

Donors may demand a certain implementation arrangements and the project will 

accommodate these within the local legal and policy requirements.  Whatever will the 

arrangement be, it will be in such a way that the department also builds capacity through the 

project by involving serving members of the staff in the implementation of the project as 

counter part staff.  
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Annex 1: Project Work Plan 

OUTPUT/RESULT ACTIVITY 
YEAR ONE YEAR TWO YEAR THREE 

RESPONSIBLE 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 

1  Spatial policy 
framework for the 

coordination and 

implementation 
of development 

programs and 

projects in the 
country provided 

  

  
  

  

1.1 Carry out background 
studies  

                                                                        PIU, Consultants 

1.2 Carry out field surveys;                                                                         PIU, Consultants 

1.3 Analyse existing land use 
conditions and trends 

                                                                       PIU, Consultants 

1.4 Consult stakeholders on 

findings from analysis 

                                                                        CPP, PIU, 

Consultants 

1.5 Prepare background NPDP 
review report 

                                                                        PIU, 
CONSULTANTS 

1.6 Prepare Draft NLUPDM 

Policy 

                                                                         PIU 

1.7 Hold national seminars on 

draft policy 

                                                                         CPP, PIU 

1.8 Submit LUPD Policy to 

Government for approval 

and adoption 

                                                                         CPP 

1.9 Prepare implementation and 
monitoring strategy for 

LUPD Policy 

                                                                         PIU 

2 Guidelines and 

standards for the 

development of 

services and 
facilities to 

desirable feasible 

standards 
available 

2.1 Review existing 

development planning and 

approval practices, 

procedures, processes and 
requirements by all 

stakeholders in urban and 

rural areas 

                                                                         CPP, 

CONULTABTS 

2.2 Prepare of status report on 
existing standards and 

guidelines for development 

                                                                        CIVIL 
ENGINEER, 

ARCHITECT, 

CONSULTANTS 

  2.3 Review existing institutional 
and legal framework 

governing development 

projects approval processes 
guidelines and standards for 

all relevant development 

authorities and sectors. 

                                                                         PIU, CPP 

  2.4 Prepare development 

planning guidelines and 

standards for various land 
uses 

                                                                        CONSULTANTS, 

PIU, CPP 



OUTPUT/RESULT ACTIVITY 
YEAR ONE YEAR TWO YEAR THREE 

RESPONSIBLE 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 

  2.5 Categorise and classify 
types and thresholds of 

development that require 

approvals for village, area, 
district or national level 

authorities 

                                                                        CIVIL 
ENGINEER, 

CPP, 

CONSULTANTS 

3. Capacity and 
awareness for 

land use planning 

and development 
control available 

at all levels 

developed and 
maintained 

3.1 Create physical planning 
institutional structures at all 

levels 

                                                                         CPP, PIU, 

3.2 Fill vacant posts with 

qualified staff 

                                                                         CPP, PIU 

3.3 Train staff in physical 

planning at various levels 

and grades 

                                                                         PIU, CPP 

3.4 Acquire and maintain 
modern equipment for 

planning services at all 

levels 

                                                                         CPP, PIU 

  3.5 Establish and maintain LIS 

system 

                                                                         PIU 

  3.6 Prepare sensitisation 

materials 

                                                                         CONSULTABTS 

  3.7 Organise sensitisation 

workshops 

                                                                         PIU 

4. Project 

Management, 
Monitoring and 

Evaluation 

4.1 Administer, coordinate, and 

supervise project staff; 

                                     

4.2 Ensure efficient utilization 

of project resources; 

                                     

4.3 Monitor and evaluate, 

project activities; 

                                     

 4.4 Carrying out audits;                                      

 4.5 Develop and manage 
accounts and financial 

systems; 

                                     

 4.6 Procure goods and services;                                      

 4.7 Mainstream cross-cutting 

issues such as gender, 
environment & HIV/AIDS. 

                                     

 4.8 Liase with other 

implementing agencies and 

stakeholders. 

                                     

 



Annex 2: Project Requirements 

CODE DETAILS 

  Project Personnel 

  Project Manager (Physical Planner) 

 Regional and Urban Planner 

  Civil Engineer 

  Architect 

  Project Accountant  

 M & E Expert 

  Consultants (EIAs, special sector studies, planning standards, etc) 

  Administrative Support 

  Admin Assistant, Accountant, Office assistants, Drivers, etc 

  Sub-contracts (Office renovations, LIS/GIS, M&E, etc) 

  Training 

  Individual Fellowships 

  Group Training (workshops, seminars, etc) 

  Study Tours 

  Equipment 

  Vehicles  

  Office Furniture 

  Office Equipment (Computers, faxes, photocopier, etc) 

  Drawing office Equipment (Drawing boards, printers, etc) 

  LIS Equipment and Soft ware (Esri Arc info, etc) 

  Awareness equipment (Camera, video, etc) 

  Office Renovations/Rentals 

  Office Supplies (Stationery, materials) 

  Miscellaneous 

 Official Travel 

  Operation and Maintenance of Equipment 

  Utilities 

  Advertising 

  Reports  

 Maps and Charts 

  Monitoring and Evaluation 

  Communication costs 

  Sundry 



Annex 3: Project Budget Estimates   

Description   Performance and Monitoring Information   Budget       

Output Activity 
Output Monitoring  

Indicator 

Output   Estimate   

TOTAL 

  
Target  Target   Target   YR 1  YR 2  YR 3 

 YR 1   YR 2 YR 3  (US $)  (US $)  (US $) 

                    

Background reports  Carry out background studies  Number of reports  12             276             -                 -         276  

Land use map Carry out  field  surveys; Number of maps 10             270             -                 -          270  

Analysis report Analyse existing land use conditions 

and trends 

Number of reports 15             180             -                 -          180  

Analysis Report Consult stakeholders on findings from 

analysis 

Number of analysis 

Report 

12             210             -                 -          210  

Background Report Prepare background NPDP review 

report 

No. of background 

Report 

1             160             -                 -          160  

Draft Policy Prepare Draft NLUPDM Policy Draft Policy 1               -             120             40        160  

Workshop report Hold national workshop on draft 

policy 

Workshop report 1               -               92           138        230  

Final policy document Submit LUPD Policy to Government 

for approval and adoption 

Final policy document   1             -               -             175        175  

Strategy document Prepare implementation and 

monitoring strategy for LUPD Policy 

Strategy document     1           -               -            225        225  

Review report Review  existing development 

planning and approval practices, 

procedures, processes and 

requirements 

Review report 1             228             98               -          325  

Status report Prepare of status report on existing 

standards and guidelines for 

development  

Status report 8             330             -                 -          330  

Review report Review existing institutional and legal 

framework governing approval of 

development projects  

Review report 1             272             68               -          340  

National physical 

planning & 

development control 

code 

Prepare development planning 

guidelines and standards for various 

land uses 

National physical 

planning & 

development control 

code 

3 3 2           -             298           128        425  



Description   Performance and Monitoring Information   Budget       

Output Activity 
Output Monitoring  

Indicator 

Output   Estimate   

TOTAL 

  
Target  Target   Target   YR 1  YR 2  YR 3 

 YR 1   YR 2 YR 3  (US $)  (US $)  (US $) 

Land use and 

development 

classification order, 

Guide book 

Categorise and classify types and 

thresholds of development that require 

approvals 

Development control 

guide book 

    1           -             107           320        426  

Physical Planners 

Registration Board 

Create physical planners registration 

board 

Functional Physical 

Planners Registration 

Board 

1               43             54             11        108  

District offices Establish district physical planning 

offices 

Number of district 

offices 

28             101           126           25        252  

Qualified staff Fill vacant posts with qualified staff Qualified staff 50               90             54            36        180  

Trained staff Train staff in physical planning at 

various levels and grades 

Trained staff 15 15 20         286           715          429     1,430  

Modern planning 

equipment 

Procure modern equipment for 

planning services at all levels 

No. of planning 

equipment purchased  

15 5 5           69           569               -          637  

Working equipment Maintain equipment No. of equipment 

maintained 

  5 5           -                9            37          46  

Vehicles Procure vehicles Number of vehicles 5             183             -                 -          183  

Running vehicles Maintain vehicles No. of vehicles 

maintained 

  5 5           18             27             46          92  

Land Information 

System 

Establish and maintain LIS Functional Land 

Information System 

1             335             96            48        478  

Awareness materials Prepare sensitisation materials Number of materials 10 10 8         100             60             40        200  

Awareness workshops Organise sensitisation workshops Number of workshops 3 2 1           52           104           104        260  

                 3,202        2,595        1,800     7,598  

 


